







NARFE Strategic Planning Process

PHASE 1 Future of NARFE	PHASE 2 Passed Resolutions	PHASE 3 Knowledge Gathering	PHASE 4 Consensus Building	PHASE 5 Prepare Plan	PHASE 6 Communication
<p>COMPLETED</p>  <p>Future of NARFE Committee</p> <p>Appoint Committee Committee Info Gather Committee Meetings Identify Critical Issues Cast Vision For Change</p>	<p>COMPLETED</p>  <p>Delegates</p> <p>Convention Resolutions: Develop the Strategic Plan for Future NARFE</p> <p>Establish a Standing Strategic Planning Committee by February 15, 2015</p> <p>Reduce National Officers to Two</p>	 <p>SP Committee</p> <p>Staff NEB</p> <p>Facilitator SP Team</p> <p>Select Facilitator Appoint SP Team Appoint SP Committee Conduct Research Interview Key Stakeholders</p>	 <p>SP Committee NEB</p> <p>Facilitator SP Team</p> <p>Develop Data & Analysis From Phase 3 Prepare & Distribute FAQ Sheet Present Progress at Federation Presidents' Meeting</p>	 <p>SP Committee NEB</p> <p>Facilitator SP Team</p> <p>Review & Consider Input from Phase 3 & 4 Write Strategic Plan</p>	 <p>SP Team</p> <p>Facilitator NEB</p> <p>Distribute Strategic Plan Organizationally Develop Bylaws Agenda Facilitate Communication</p>
Two-Way Communication with Membership Throughout					
Sept 2013–April 2014	Aug 24-28 2014	Jan–May 2015	June–Aug 2015	Sept 2015–Jan 2016	Feb–July 2016